Change Order Summary - RQS - 2021 Building Upgrades								
Date	СР	Description	Approved		Amount.	Comments	CO#	CO Date
1.27.21		Alternate addition to the contract - Eastwood Blinds	Х		\$7,000.00		1	1.27.21
1.27.21		Alternate addition to the contract - Raytown MS Office Doors	Х		\$24,000.00		1	1.27.21
5.3.21		Concrete drive approaches, RMS, Eastwood, Robinson	Х		\$151,215.00	BOE Approved Addition	2	5.13.21
7.15.21		Concrete drive deduction	Х		(\$53,685.00		3	7.26.21
7.15.21		Asphalt revision, RMS	Х		\$1,000.00		3	7.26.21
7.15.21		Electrical revisions	Х		\$317.00		3	7.26.21
7.15.21		Fleetridge concrete floor revisions	Х		\$3,406.00		3	7.26.21
7.26.21		Alternate addition to the contract - Raytown MS Office Doors	Х		(\$24,000.00)		
			+					
		Totals			\$109,253.00			
		BOE Approved Add			\$151,215.00			
		Owner contingency			\$135,900.00			
		Owner contingency remaining			\$177,862.00			
		Original Contract Amount			\$1,359,000.00			