



| | | 2023 Elem Building Upgrades |
|--|---|---|
| Estimated Hard Cost Bid Day Cost Design Fee | | \$2,187,685.76 \$2,507,000.00 \$113,759.66 |
| CA Fee Arch + Structural Fee Civil Acoustical Theatrical GeoTech (Soils) Special Testing/Inspec Permitting Fees | | \$32,591.00 \$146,350.66 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 |
| Graphics Low Voltage / Data | | \$0.00 \$0.00 |
| TOTAL DESIGN FEE | | \$146,850.66 |
| PROJECT COST | 10% Contingency Change Order Amount Remaining Contingency | \$2,653,850.66 \$250,700.00 \$0.00 \$250,700.00 |
| ALL IN COST | ALL IN ESTIMATE (OVER) / UNDER | \$2,904,550.66 \$2,617,115.38 (\$36,735.28) |