



2023	RMS	Building	Upgrades
------	-----	----------	----------

Estimated Hard Cost Bid Day Cost	\$1,038,977.00 \$1,506,000.00
Design Fee	\$54,026.80
CA Fee	\$19,578.00
Arch + Structural Fee	\$73,604.80
Civil	\$0.00
Acoustical/AV	\$15,500.00
Theatrical	\$0.00
GeoTech (Soils)	\$0.00
Special Testing/Inspec	\$0.00
Permitting Fees	\$500.00
Graphics	\$0.00
Low Voltage / Data	\$0.00
TOTAL DESIGN FEE	\$89.604.80

TOTAL DESIGN FEE \$89,604.80

PROJECT COST \$1,595,604.80

10% Contingency \$150,600.00 Change Order Amount \$0.00 Remaining Contingency \$150,600.00

ALL IN COST \$1,746,204.80

ALL IN ESTIMATE \$1,298,721.21 (OVER) / UNDER (\$296,883.59)