
Raytown School District - 2021 Raytown South HS Renovation

Estimate Costs Bid Day Cost 10% Owner Contingency Change Orders Savings  vs  Cost

Raytown South HS $2,870,787.50 $1,970,000.00 $19,196.27 $19,196.27

Band and Choir Upgrades

Gym Restroom Addition

Gym Sound System

Gym Upgrades

Interior Flooring Replacement(Corridor Only)

Lighting Upgrades

Locker Room Finish Upgrades

Media Center Upgrade

Allowance - Gym Video Board

Alternate - Locker Room Storefront

Alternate - Little Theater Leveling

Alternate - Gym Loudspeaker

February 2021 BOE Approval Totals $2,870,787.50 $1,970,000.00 $197,000.00 $19,196.27 $177,803.73

Under budget


